

Planned Military Construction Projects in the Fairbanks Area Subject to Change – Track on FBO.GOV

F-35

Military Construction Projects in the Fairbanks Area									
MDA	Project	FY	Approximate Value	Solicit	Award	Acquisition Strategy Notes			
USAF	LRDR Phase 1	2017	\$100 - \$150M	1st Qtr	2nd Qtr	DBB, 3 Projects (1 unrestricted and 2 set asides)			
	Switch Gear (FTG)	2017	\$5M - \$10M	1st Qtr	2nd Qtr	DBB, Set Aside			
	LRDR Phase 2	2019	\$100 - \$150M	1st Qtr	2nd Qtr	DBB, 2 Projects (1 unrestricted and 1 set aside)			
	Project	FY	Approximate Value	Solicit	Award	Acquisition Strategy Notes			
	Flight Simulator	2016	\$20M - \$30M	3rd Qtr	4th Qtr	DBB, Unrestricted *****Awaiting Funds*****			
	Renovate B4110	2016	\$3.9M	3rd Qtr	4th Qtr	Awarded to ASRC			
	Squad Ops/AMU	TBD	TBD	TBD	TBD	TBD			
	Hangar	2017	\$25M - \$40M	2nd Qtr	3rd QTR	DBB, Unrestricted			
	ADAL Field Training Det	2017	\$10M - \$20M	2nd Qtr	3rd QTR	DBB, Set Aside			
	Weather Shelters	2017	\$50M - \$70M	3rd Qtr	1st Qtr	DBB, Unrestricted			
Hangar/Sq Ops/AMU	2017	\$25M - \$40M	4th Qtr	1st Qtr	DBB, Unrestricted				
Earth Covered Magazines	2017	\$5M - \$10M	1st Qtr	2nd Qtr	DBB, Set Aside				
Renovate B1337	2017	\$2M - \$4M	1st Qtr	2nd Qtr	DB, Set Aside				
Renovate B1307/1338	2017	\$5M - \$10M	1st Qtr	2nd Qtr	DB, Set Aside				
Renovate 4 Bay Weather Shelter	2017	\$2M - \$4M	1st Qtr	2nd Qtr	DB, Set Aside				
Missile Maint Facility	2018	\$5M - \$10M	1st Qtr	2nd Qtr	DBB, Set Aside				
Weather Shelters	2018	\$50M - \$70M	3rd Qtr	1st Qtr	DBB, Unrestricted				
AGE Facility	2018	\$10M - \$20M	1st Qtr	2nd Qtr	DBB, set Aside				
OSS/Alter 1215	2018	\$5M - \$10M	1st Qtr	2nd Qtr	DB, Set Aside				
Munitions Admin Facility	2018	\$15M - \$25M	1st Qtr	2nd Qtr	DB, Unrestricted				
ADAL Conv Munitions Facility	2018	\$1M - \$2M	1st Qtr	2nd Qtr	DB, Set Aside				
Covered Parking	2018	\$5M - \$10M	1st Qtr	2nd Qtr	DB, Set Aside				
Dining Facility	2018	\$5M - \$10M	1st Qtr	2nd Qtr	DB, Set Aside				
School Age Center	TBD	TBD	TBD	TBD	TBD				
Steam/Water Utiliduct	2018	\$30M - \$40M	1st Qtr	2nd Qtr	DBB, Unrestricted				
CATM Range	TBD	TBD	TBD	TBD	TBD				
CHPP Boiler Phase 3	2018	\$25M - \$30M	1st Qtr	2nd Qtr	DBB, Unrestricted				
Fuel Storage (Clear)	2016	\$8M - \$12M	FY15	4th Qtr	DBB, Set Aside *****In Source Selection*****				
Fire Station (Clear)	2017	\$10M - \$20M	2nd Qtr	3rd QTR	DB, TBD				
Project	FY	Approximate Value	Solicit	Award	Acquisition Strategy Notes				
Physical Readiness Training Ctr (Greely)	2016	\$5.5M	2nd Qtr	4th Qtr	Awarded to Weldon Construction				
UAS Hangar	2016	\$30M - \$40M	3rd Qtr	2nd Qtr	DB, Unrestricted				



BUILDING STRONG®