

[Home](#)

# Alaska LNG Project

PERMITTING DASHBOARD PROJECT POSTING DATE: AUGUST 22, 2017

PROJECT WEBSITE: <http://alaska-lng.com/>

**All dates below are specific to the schedule of the Environmental Review and Permitting processes for this project.**




ENVIRONMENTAL REVIEW AND PERMITTING STATUS  
COMPLETE



COMPLETION DATE OF ENVIRONMENTAL REVIEW AND PERMITTING  
12/10/2025



ENVIRONMENTAL REVIEW AND PERMITTING PROCESSES  
COMPLETED



SECTOR  
Pipelines



CATEGORY  
Project Category FAST-41 Covered Projects



LEAD AGENCY  
Federal Energy Regulatory Commission

[View FAST-41 Postings by Agencies](#)

## Other Agencies with Actions or Authorizations:



Department of Commerce, National Oceanic and Atmospheric Administration



Department of Homeland Security, US Coast Guard



Department of the Interior, Bureau of Land Management



Department of the Interior, Fish and Wildlife Service


[View more...](#)

## Description:

The proposed Alaska LNG Project is comprised of the following integrated and interdependent facilities: an LNG terminal in Southcentral Alaska designed to produce up to 20 million metric tons per annum of LNG; an approximately 807-mile, 42-inch diameter gas pipeline; a gas treatment plant (GTP) within the Prudhoe Bay Unit (PBU) on the North Slope; an approximately 1-mile, 60-inch diameter gas transmission line connecting the GTP to the PBU gas production facility; and an approximately 63-mile, 32-inch diameter gas transmission line connecting the GTP to the Point Thomson gas production facility. The mainline of the Alaska LNG Project would traverse over 800 miles from the GTP on the North Slope of Alaska through several boroughs before it crosses Cook Inlet and connects with the liquefaction plant and marine terminal in Nikiski, Alaska.

The project was initially determined to be a FAST-41 covered project in 2017. As represented in the permitting timetable, the federal environmental review and authorization process for the project was originally completed in 2020, and the project was marked as complete on the Permitting Dashboard. After the Department of Energy (DOE) granted a request for rehearing of a final order in 2021, the project was reopened on the Permitting Dashboard to include DOE's preparation of a supplemental Environmental Impact Statement (EIS). Following the issuance of the supplemental EIS, DOE issued an updated order, and the project was marked as complete on the Permitting Dashboard in 2023.

On February 26, 2025, the project sponsor submitted a notice seeking to reinitiate FAST-41 coverage for updated Biological Opinions (under the Endangered Species Act) and renewed authorizations that are needed for the project. On March 12, 2025, it was determined that the project continues to qualify for FAST-41 coverage. Corresponding updates to the permitting timetable were posted on May 9, 2025.



## Lead Agency Information:

**POC Name:** James Martin

**POC Title:** Branch Chief

**POC Email:** [james.martin@ferc.gov](mailto:james.martin@ferc.gov)

**Agency/Department:** Federal Energy Regulatory Commission

## Sponsor Contact Information:

**Project Sponsor:** 8 Star Alaska, LLC

**POC Name:** Rex Canon

**POC Title:** President

**POC Email:** [rex.canon@glenfarnecompanies.com](mailto:rex.canon@glenfarnecompanies.com)

**Project Sponsor:** 8 Star Alaska, LLC

**POC Name:** Adam Prestidge

**POC Title:** President

**POC Email:** [adam.prestidge@glenfarnecompanies.com](mailto:adam.prestidge@glenfarnecompanies.com)

**Project Sponsor:** 8 Star Alaska, LLC

**POC Name:** Lisa Haas

**POC Title:** Environmental, Regulatory & Lands Manager


**POC Email:** [Lisa.Haas@glenfarnecompanies.com](mailto:Lisa.Haas@glenfarnecompanies.com)

## Permitting Timetable

The permitting timetable below displays data as reported by agencies. Dates for Environmental Review and Permitting processes (Actions) that are in 'Paused' or 'Planned' status are subject to change and are not indicative of a project's final schedule.

- For information about extensions, select an Action from the timetable below and select 'View Action Details' at the bottom of the page.

Feb 2014 Feb 2015 Mar 2016 Mar 2017 Mar 2018 Mar 2019 Apr 2020 Apr 2021 Apr 2022 Apr 2023 Apr STATUS



█ Schedule  
█ Extension or Delay  
█ Ahead of Schedule  
█ Paused  
█ No End Date

█ Planned

## Action Information

For additional information, please select an Action from the Permitting Timetable above.

Permitting Dashboard

Contact Us

- ▶ [Accessibility](#)
- ▶ [Plugins and Viewers](#)
- ▶ [Privacy Policy](#)
- ▶ [Vulnerability Disclosure Policy](#)
  
- ▶ [Permitting.gov](#)
- ▶ [Performance.gov](#)
- ▶ [USA.gov](#)
- ▶ [WhiteHouse.gov](#)