

Planned Military Construction Projects in the Fairbanks Area

Subject to Change – Track on FBO.GOV

Military Construction Projects in the Fairbanks Area						
MDA	Project	FY	Approximate Value	Solicit	Award	Acquisition Strategy Notes
USAF	LRDR Phase 1	2017	\$100 - \$150M	1st Qtr	2nd Qtr	DBB, 3 Projects (1 unrestricted and 2 set asides)
	Switch Gear (FTG)	2017	\$5M - \$10M	1st Qtr	2nd Qtr	DBB, Set Aside
	LRDR Phase 2	2019	\$100 - \$150M	1st Qtr	2nd Qtr	DBB, 2 Projects (1 unrestricted and 1 set aside)
	Project	FY	Approximate Value	Solicit	Award	Acquisition Strategy Notes
	Flight Simulator	2016	\$20M - \$30M	3rd Qtr	4th Qtr	DBB, Unrestricted *****Awaiting Funds*****
	Renovate B4110	2016	\$3.9M	3rd Qtr	4th Qtr	Awarded to ASRC
	Squad Ops/AMU	TBD	TBD	TBD	TBD	TBD
	Hangar	2017	\$25M - \$40M	2nd Qtr	3rd QTR	DBB, Unrestricted
	ADAL Field Training Det	2017	\$10M - \$20M	2nd Qtr	3rd QTR	DBB, Set Aside
	Weather Shelters	2017	\$50M - \$70M	3rd Qtr	1st Qtr	DBB, Unrestricted
F-35	Hangar/Sq Ops/AMU	2017	\$25M - \$40M	4th Qtr	1st Qtr	DBB, Unrestricted
	Earth Covered Magazines	2017	\$5M - \$10M	1st Qtr	2nd Qtr	DBB, Set Aside
	Renovate B1337	2017	\$2M - \$4M	1st Qtr	2nd Qtr	DB, Set Aside
	Renovate B1307/1338	2017	\$5M - \$10M	1st Qtr	2nd Qtr	DB, Set Aside
	Renovate 4-Bay Weather Shelter	2017	\$2M - \$4M	1st Qtr	2nd Qtr	DB, Set Aside
	Missile Maint Facility	2018	\$5M - \$10M	1st Qtr	2nd Qtr	DBB, Set Aside
	Weather Shelters	2018	\$50M - \$70M	3rd Qtr	1st Qtr	DBB, Unrestricted
	AGE Facility	2018	\$10M - \$20M	1st Qtr	2nd Qtr	DBB, Set Aside
	OSS/Alter 1215	2018	\$5M - \$10M	1st Qtr	2nd Qtr	DB, Set Aside
	Munitions Admin Facility	2018	\$15M - \$25M	1st Qtr	2nd Qtr	DB, Unrestricted
Army	ADAL Conv Munitions Facility	2018	\$1M - \$2M	1st Qtr	2nd Qtr	DB, Set Aside
	Covered Parking	2018	\$5M - \$10M	1st Qtr	2nd Qtr	DB, Set Aside
	Dining Facility	2018	\$5M - \$10M	1st Qtr	2nd Qtr	DB, Set Aside
	School Age Center	TBD	TBD	TBD	TBD	TBD
	Steam/Water Utiliduct	2018	\$30M - \$40M	1st Qtr	2nd Qtr	DBB, Unrestricted
	CATM Range	TBD	TBD	TBD	TBD	TBD
	CHPP Boiler Phase 3	2018	\$25M - \$30M	1st Qtr	2nd Qtr	DBB, Unrestricted
	Fuel Storage (Clear)	2016	\$8M - \$12M	FY15	4th Qtr	DBB, Set Aside *****In Source Selection*****
	Fire Station (Clear)	2017	\$10M - \$20M	2nd Qtr	3rd QTR	DB, TBD
	Project	FY	Approximate Value	Solicit	Award	Acquisition Strategy Notes
Army	Physical Readiness Training Ctr (Greely)	2016	\$5.5M	2nd Qtr	4th Qtr	Awarded to Weldon Construction
	UAS Hangar	2016	\$30M - \$40M	3rd Qtr	2nd Qtr	DB, Unrestricted

