
Alaska	Gasline	Development	Corporation
ASAP	‐	Funding	Outline	thru	FEL	3

Total	Projected	Costs: 400,000,000.0$											 (+/‐	30%)

Funding	Needed Supplemental Supplemental Governer's In‐State Totals
at	Start	of FY2010 FY2011 Total	FEL	1 FY2011 FY2012 Budget Pipeline Total	FEL	2 Future	 Total	FEL	3 FEL	1‐
Activity 3/31/2010 7/1/2010 4/1/2011 7/1/2011 FY2013 Fund Appropriation FEL	3

FEL	1
DEC	pre‐AGDC 6,827,612						 6,827,612																							 	 6,827,612												
AGDC	Report 15,640,000																				 	 15,640,600																				 	 15,640,600										

FEL	2
Commercial	Operations 820,000													 2,910,000									 3,800,000								 1,795,000															 9,325,000															 9,325,000												
Pipeline	Environmental	&	Permitting 1,177,000										 4,176,000									 2,600,000								 7,578,000															 15,531,000													 15,531,000										
Pipeline	Engineering 2,130,000										 7,559,000									 3,400,000								 29,169,000													 42,258,000													 42,258,000										
Facilities	Environmental	&	Permitting 642,000													 2,277,000									 1,200,000								 2,800,000															 6,919,000															 6,919,000												
Facilities	Engineering 292,000													 1,038,000									 4,770,000								 105,347,000										 111,447,000										 111,447,000							
AGDC	Support	Activities 1,139,000										 4,040,000									 5,230,000								 44,111,000													 54,520,000													 54,520,000										

FEL	3
Commercial	Operations 1,200,000															 3,300,000															 4,500,000																			 4,500,000												
Pipeline	Environmental	&	Permitting 11,488,000													 11,488,000																 11,488,000										
Pipeline	Engineering 2,100,000															 22,407,000													 24,507,000																 24,507,000										
Facilities	Environmental	&	Permitting
Facilities	Engineering 3,600,000															 68,527,788													 72,127,788																 72,127,788										
AGDC	Support	Activities 2,300,000															 22,609,000													 24,909,000																 24,909,000										

6,827,612						 15,640,000																				 	 22,468,212																				 	 6,200,000										 22,000,000							 21,000,000					 200,000,000										 240,000,000										 128,331,788										 137,531,788														 400,000,000							

Note:	All	projections	are	at	a	+/‐	30%	confidence	level.


