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1.1.1.1. Message from Message from Message from Message from AGDCAGDCAGDCAGDC    

The following is the semi-monthly report from Alaska Gasline Development Corporation (AGDC) 

to legislators designed to help improve transparency of the corporation’s business activities as 

we develop the Alaska gasline and LNG project. For your convenience, all semi-monthly reports 

are available at https://agdcus.sharepoint.com/sites/webshare/legreports/SitePages/Home.aspx.  

2.2.2.2. CommercialCommercialCommercialCommercial        

AGDC finalized preparations for a marketing campaign in China, which will commence with the 

CWC China LNG & Gas International Summit & Exhibition in Beijing from May 17-18, 2017. 

Concurrently, progress continues to move forward in the areas of commercial agreements, in-

state gas issues, cooperation with producer partners, federal support, and project financing.    

2.1 Commercial Agreements  

•••• AGDC is in discussions with a number of Alaska LNG Summit attendees about signing 

confidentiality agreements which will allow them access to the Alaska LNG project data 

room, which contains the majority of technical data, reports, and presentations relating 

to the project.  

•••• AGDC continues to prepare for a capacity marketing process with draft letters of intent 

(LOI) and tolling term sheets developed in-house with support from outside counsel. The 

LOI outline agreements between AGDC as the infrastructure owner and customers before 

the agreements are finalized. The tolling term sheets are intended to identify certain, but 

not all, contractual conditions that would be embodied in a definitive tolling agreement. 

Additionally, LOIs and term sheets will be developed for LNG sales. 

•••• AGDC continues to negotiate a deal with the Alaska LNG LLC JV partners (BP, 

ConocoPhillips, and ExxonMobil) for an option to purchase land selected for the 

liquefaction facility in Nikiski, AK.  

2.2 In-State Gas 

• AGDC is in commercial discussions with in-state gas users to advance initial commercial 

agreements for gas purchases through AGDC’s in-state aggregator.  

• Work continues on crafting responses to Alaska LNG project FERC comments on in-state 

gas issues. 

2.3 Cooperation  

• As a result of the AGDC/BP cooperation agreement entered into earlier this year, AGDC 

and BP continue to work together in the areas of regulatory, finance, and commercial 

structure as they relate to the Alaska LNG project.   
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• In preparation for negotiations, AGDC has commenced discussions with gas owners to 

establish common business purposes and intents.  

2.4 Federal Support 

•••• U.S. Vice President Mike Pence met with Alaska Governor Bill Walker and AGDC President 

Keith Meyer in Anchorage on April 15. During their nearly two-hour appointment, AGDC 

briefed the Vice President on the details of the Alaska LNG project. Conversation covered 

a myriad of topics, including how the Alaska LNG project can contribute to the Trump 

Administration’s goals on America’s infrastructure, creating high-paying jobs, achieving 

energy independence, and 

balancing trade deficits. 

Asian market potential for 

Alaska LNG (illustrated by 

the graph below) was a 

central topic of discussion 

and served as an ideal 

precursor to the Vice 

President’s trip to South 

Korea and Japan – two of 

Alaska’s primary LNG 

markets.  
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2.5 Project Marketing  

•••• Preparations are underway for AGDC to attend the CWC China LNG & Gas International 

Summit & Exhibition in Beijing May 17-18, 2017. In addition to prescheduled meetings 

with prospective LNG buyers, AGDC president, Keith Meyer, will give a presentation about 

the Alaska LNG project on May 18.    

•••• AGDC produced new, country-specific, six-panel promotional brochures for Japan, South 

Korea, and China. These promotional pieces illustrate the Alaska LNG project’s ideal 

position to be a long-term LNG supplier to the Asia-Pacific region.  

2.6 Financing  

• AGDC is continuing to refine a project economics presentation. The presentation’s 

objective is to provide audiences with the information necessary to make well-informed 

investment decisions. The graph below illustrates the project’s attractive projected 

investor returns and will be included in the final project economics presentation.  

 

• AGDC has interviewed several globally recognized financial institutions to serve as a 

financial advisor. The successful candidate will assist in acquiring, managing, structuring, 

and arranging financing for the Alaska LNG project.  

• A detailed investor prospectus to demonstrate the competitiveness of the project to 

potential major investors, lenders, and the Legislature continues to be refined. The 

investment prospectus will demonstrate the following: 

o Lower return third-party project financing will allow the project to provide an 

acceptable return on investment to long-term lenders and infrastructure 

investment funds. 

o Under a third-party project finance structure, the project is able to compete with 

other new supply sources. 

o Upstream gas sellers will earn an acceptable netback.  

o The State of Alaska will earn an acceptable return on equity for its investment.  

o The potential after debt retirement to provide a multi-billion-dollar annual cash 

flow to the State of Alaska (assuming the state is the majority owner).  
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3.3.3.3. RegulatoryRegulatoryRegulatoryRegulatory    and Program Management and Program Management and Program Management and Program Management     

AGDC filed an application to obtain a Natural Gas Act Section 3 permit with the Federal Energy 

Regulatory Commission (FERC) for its Alaska LNG project on April 17, 2017.      

3.1 Alaska LNG 

•••• AGDC reached a major milestone on April 17, 2017 when the corporation filed an 

application to obtain a Natural Gas Act Section 3 permit with FERC. This is the culmination 

of over one million man-hours invested in project engineering and design, more than 

193,000 acres mapped, over 300 streams surveyed, thousands of boreholes drilled along 

the proposed route, and approximately 50,000 pages of material submitted to FERC. FERC 

is the federal agency that authorizes siting, construction, and operation of liquefied 

natural gas (LNG) export projects, and will lead the National Environmental Protection Act 

(NEPA) review process. The agency will prepare an environmental impact statement (EIS) 

for the project as well as coordinate permit applications with other federal agencies. 

Advancing the project through the federal environmental process will reduce the 

permitting risk and provide surety to project investors, financiers, and customers. FERC 

will soon publish a schedule for the NEPA process in the federal register that outlines the 

time to develop a draft EIS (likely 12 months) and a final EIS (another 6 months). The 

outcome of this NEPA process will be a FERC order that authorizes AGDC to construct the 

Alaska LNG project. 

•••• Legislators received USB drives containing copies of the Natural Gas Act Section 3 permit 

application as well as the twelve resource reports submitted to FERC from AGDC the week 

of April 17, 2017.    

•••• FERC received 457 comments, editorial, and questions from Alaska state agencies 

including Alaska’s Department of Natural Resources (DNR), Department of Transportation 

& Public Facilities (DOT&PF), Department of Fish & Game (ADF&G), Department of 

Environmental Conservation (DEC), and Department of Health & Social Services (DHSS) 

regarding the second drafts of the Alaska LNG resource reports. AGDC has been reviewing 

these comments and will work to address them directly with the state agencies during 

the state permitting process that is outside of the official FERC NEPA review process. 

AGDC will continue to collaborate with the agencies to address concerns.   

•••• AGDC has requested information and cost estimates from potential engineering, 

procurement and construction (EPC) contractors interested in performing a “lead 

contractor” role to assist in advancing the Alaska LNG project through the FERC regulatory 

filing and into the engineering, procurement, and construction phases of the project.  
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3.2 Alaska Stand Alone Pipeline (ASAP) Project 

•••• AGDC continues to respond to 350 requests for information from the Army Corps of 

Engineers and other regulatory agencies on the draft Supplemental Environmental Impact 

Statement chapters covering air quality, permafrost, and cultural resources. 

4.4.4.4. CommunicationsCommunicationsCommunicationsCommunications, , , , AdministrativAdministrativAdministrativAdministrativeeee, and Other, and Other, and Other, and Other    

Preparing for U.S. Vice President Mike Pence and Chinese President Xi Jinping’s visits to 

Anchorage was a primary focus of AGDC’s communications department in April. Concurrently, 

work continues on developing new promotional materials as well as hosting community meetings 

across the state in areas directly affected by the Alaska LNG project.  

4.1 Communications 

• AGDC distributed a press release to local, national, and international media highlighting 

the discussion about the Alaska LNG project between Vice President Pence, Governor 

Walker, and Mr. Meyer. 

• AGDC presented an update on the Alaska LNG project to the House Resources Committee 

on April 14, 2017.  

• AGDC presented an update on the Alaska LNG project to the Nikiski Community Council 

in Nikiski on April 17, 2017.  

• AGDC held community meetings to present an update on the Alaska LNG project and 

answer questions in Homer, Seward, and Nikiski on April 20, 25, and 26, respectively. 

Additional community meetings are scheduled throughout early May in Healy, Nenana, 

Minto, Cantwell, Trapper Creek, Houston, Fairbanks, and Wasilla.  

• AGDC participated in Valdez High School’s career day on April 25, 2017.  

• AGDC presented an update on the Alaska LNG project to the Downtown Anchorage Rotary 

on April 25, 2017.  

• AGDC continued to work on regional outreach via community advisors in Fairbanks, 

Juneau, Kenai, and the Mat-Su Valley. 

4.2 Administrative  

• The March accounting period closed on April 17, 2017. As of March, AGDC is 

underspending its operating budget fiscal year-to-date (FYTD) by $1 million. The primary 

variance drivers include AGDC direct hire vacancies and lower than budgeted FYTD 

services expenditures. AGDC is currently underspending against the capital authorization 

for expenditures (AFEs) by $6 million year-to-date due primarily to timing differences. The 

primary variance drivers include the timing of AFE activity and activity deferrals.  


