
ACCESS PROJECTS IN PROGRESS  12‐Mar‐19

PROJECT LOCATION DESCRIPTION
TOTAL 
COST 

(thousands)

NON‐Fed 
MATCH 
(thousands)

COOP. 
AGENCY

CURRENT STATUS

Treadwell Ditch Trail 
Renovation Project

Juneau, GMU 1C

Improve existing Treadwell Ditch Trail, stop/reduce use of trails that 
degrade wildlife habitat, install/replace bridges, install 5 interpretive 
displays and 5 viewing benches for hunting, trapping, and wildlife 
viewing.

890.0
222.0 (JCF, 

F&G)
CBJ, USFS, 

DNR, Trail Mix
Drafting cooperative agreement

Chilkoot Lake Access 
Improvements

Chilkoot Lake State Rec Area, 
near Haines ‐ GMU 1D

Improve hunting/trapping access in the Chilkoot Lake area by 
hardening the road surface, striping and marking the road surface, and 
installing signage along the corridor to convey roadway information.

1,989.0     499.0 (DNR) DNR Parks Drafting cooperative agreement

Moon Lake Campground 
improvements

Moon Lake (SRA) 15 miles NW 
of Tok ‐ GMU 12

Improve parking, provide sanitary facilities at trailhead for hunting, 
trapping, wildlife viewing. 

500.0
125.0 (DNR 

CIP)
DNR Parks In design; Construction 2019

Denali Highway Trailhead kiosks Denali Highway ‐ GMU 13
Install informational kiosks at multiple trailheads along the Denali 
Highway for caribou/moose/ptarmigan hunters

50.0 12.5 (DNR) DNR MLW Panels acquired. Installation Fall 2018

Lake Louise Boat Launch 
Improvements

MSB Public Launch ‐ GMU 13A
Upgrade and repair of the boat ramp and parking area due to changes 
in lake level, normal wear and tear, and increased recreational use.

862 216 (MSB)
Mat‐Su 
Borough

In design; Construction summer 2019

MacLaren Summit Trail Denali Highway ‐ GMU 13B
Construct trail connecting McLaren Summit trail with Sevenmile Lake 
trail for caribou/moose/ptarmigan hunters

100.0 25.0 (DNR) DNR MLW Completed fall 2018

Byers Lake Bridge replacement Denali State Park ‐ GMU 13E
Replace bridge along the primary access point for Denali State Park 
backcountry trail network for bear/caribou/moose hunting, trapping, 
and wildlife viewing

915.0
228.8 (DNR 

CIP)
DNR Parks Completed winter 2017/18

Maud Rd Extension
Knik River Public Use Area ‐ 

GMU 14A

Resurface and improve drainage for dirt road across borough and 
native land for access to moose/waterfowl hunting, trapping, and DNR 
shooting range.

1,500.0     373.0 (F&G) DNR MLW Field collection Summer 2018

Cottonwood Crk Trail Rehab 
and Reroute

Palmer Hay Flats State Game 
Refuge GMU 14A

Develop engineered options for mitigating wetland impacts and 
options for a sustainable ATV trail for use by waterfowl hunters.

241.0 60.2 (F&G) Soliciations for bid February 2019 

Rabbit Slough Boat Launch
Palmer Hay Flats State Game 

Refuge GMU 14A
Improve boat launch for waterfowl/moose hunting and wildlife viewing 
in Refuge.

115.5
58.0 

(mitigation 
funds)

DNR Parks In design; Construction 2019?

Forest Road Improvements 
Mat/Su Valley

Mat Valley Moose Range ‐ 
GMU 14A

Improve forest logging roads for use by hunters and trappers. 366.0 91.4 (DOF) DNR Forestry
Construction began summer 2018, 

completion 2020
Penguin Creek  Bridge 

replacement
Chugach State Park, GMU 14C

Replace bridge along access trail to the Park for bear/sheep/moose 
hunting and wildlife viewing.

400.0
200.0 (DNR 

CIP)
DNR Parks

In design; Construction winter 
2018/2019

Rex Trail Improvement / Parking 
& Trail Reroute

Rex Trail ‐ GMU 20A
Reroute portion of Rex Trail at Seven Mile Lake off of private land and 
out of wetlands for hunting and trapping.

960.0
240.0  (DNR 

CIP)
DNR MLW

Out for bid. Work expected in winter 
2018/2019

Forest Road Improvements 
Tanana Valley

Tanana Valley State Forest ‐ 
GMU 20

Repair/harden forest logging roads and replace a bridge for use by 
hunters and trappers.

2,000.0    
140 (DOF) 
360.0 (F&G)

DNR DOF
Construction began summer 2018, 

completion 2020

Mastodon Trailhead project
Chena Riv State Rec Area ‐ 

GMU 20B
Improve parking, provide sanitary facilities at trailhead for hunting, 
trapping, wildlife viewing. 

400.0
100.0 (DNR 

CIP)
DNR Parks Completion in Spring 2019

Upper Chena Dome Trailhead 
project

Chena Riv State Rec Area ‐ 
GMU 20B

Improve parking, provide sanitary facilities at trailhead for hunting, 
trapping, wildlife viewing. 

700.0
175.0 (DNR 

CIP)
DNR Parks Completion in Spring 2019

Compeau Trailhead project
Chena Riv State Rec Area ‐ 

GMU 20B
Improve parking, provide sanitary facilities at trailhead for hunting, 
trapping, wildlife viewing. 

815.0
205.0 (DNR 

CIP)
DNR Parks Completed in Fall 2018

Chatanika River Olnes 
Pond/Whitefish campgrounds

Chatanika River State Rec Area 
‐ GMU 20B

Improve parking, provide sanitary facilities at trailhead for hunting, 
trapping, wildlife viewing. 

800.0       
200.0 (DNR 

CIP)
DNR Parks Completed in Fall 2018

Bear Valley Chugach State Park 
Access and Wildlife Viewing

Chugach State Park ‐ GMU 14C
Conserve 140 acres of wildlife habitat and create new public access 
point in Chugach State Park for hunters and wildlife viewers

2,000.0    
238.5 (MOA) 
260.6 (GLT)

DNR Parks, 
MOA, GLT

Funded 2019, to be completed 2022

Curry Ridge to Kesugi Ridge Trail 
Connector

Denali State Park ‐ GMU 13E
Improve backcountry hunting and wildlife viewing by constructing 14 
miles of new connector trail to link Kesugi Ridge Trail to the new Curry 
Ridge Trail

1,260.0    
311.0 

(MSTPF)      
1.0 (DNR)

MSTPF,        
DNR Parks

Funded 2019, to be completed 2021

 
 

DNR Parks: Department of Natural Resources, Division of Parks and Outdoor Recreation; DNR ML&W: DNR, Division of Mining, Land, and Water; JCF: Juneau Community Foundation; F&G: Dept of Fish and Game;
MOA: Municipality of Anchorage; GLT: Great Land Trust; MSTPF: MatSu Trails & Parks Foundation

Prepared by Alaska Dept of Fish and Game, Division of Wildlife Conservation, Mar 12 2019 ‐‐ Attachment C


