

Department of Health - Division of Public Assistance – IT Project Roadmap – Next 6 Months

Project name	Jan 2026				Feb 2026				Mar 2026				Apr 2026				May 2026				
	4	11	18	25	1	8	15	22	1	8	15	22	29	5	12	19	26	3	10	17	24
Eligibility Technician (ET) Repository	Nov 1, 2025 Feb 28, 2026																				
Qualtrics Implementation	Feb 1, 2024 Feb 28, 2026																				
ILINX® Flex	Sep 1, 2025 Mar 31, 2026																				
Instant Eligibility Verification System (IEVS)	Feb 15, 2024 Mar 31, 2026																				
Milestone 2 - Increment 6: ILINX® Online Application for Services eForm	Jan 1, 2024 Mar 31, 2026																				
Milestone 2 - Increment 6: ILINX® Online Eligibility Review eForm	Oct 1, 2025 Mar 31, 2026																				
Identify Deceased Medicaid Enrollees	Jun 11, 2025 Apr 30, 2026																				
Permanent Medicaid Card	Oct 1, 2025 Apr 30, 2026																				
Centralized Mailroom	Nov 28, 2025 May 31, 2026																				
Milestone 2 - Increment 7: Alaska Connect (Self Service Portal) Phase 2	May 1, 2025 May 31, 2026																				
Unified Change Address Module - ARIES	May 1, 2025 May 31, 2026																				