

Stimulus Program Airport System Projects
February 27, 2009

				Projects Identified for the Reduced \$75 M Expected Stimulus Funding Level @ 100% Federal Share						
Project	Ready to Advertise Date	Potential FFY'09 Stimulus Program Funding	FAA 2-5-09 Proposed Stimulus Program Funding	CR Airports 2-20-09 Reduced Stimulus Funding Proposal	NR Airports 2-20-09 Reduced Stimulus Funding Proposal	SR Airports 2-20-09 Reduced Stimulus Funding Proposal	Total 2-20-09 Reduced Stimulus Funding Proposal	FAA -- AK Region 2-27-09 Selected Stimulus Project Funding	APEB Score	Comments
2009 Stimulus Program -- DOT&PF Airport Expected Projects										
Ouzinkie Airport Relocation	3/1/2009	\$ 27,400,000	\$ 27,400,000	\$ 21,300,000			\$ 21,300,000	\$ 17,700,000	138	Needs more LA; 08 LA-\$10M 05 LA-\$9M Project can be complete by 2010.
Fort Yukon Airport Improvement	3/15/2009	\$ 16,000,000	\$ 16,000,000		\$ 16,900,000		\$ 16,900,000	\$ 16,900,000	108	High NR Priority; 04/5/6 LA-\$9.485M; \$3.5M in Supplemental SLA'09 budget.
Allakaket Airport Improvements	3/1/2009	\$ 9,600,000	\$ 9,600,000		\$ 10,100,000		\$ 10,100,000	\$ 10,100,000	111	Not currently programmed until after FFY'11. Cost estimate increased from \$7M to \$9.6M and scope increased with the additions of apron setback. \$260K of additional LA in the regular SLA'09 budget
Akiachak Airport Relocation - Stg 1	4/1/2009	\$ 29,500,000	\$ 20,000,000	\$ 20,000,000			\$ 20,000,000	\$ 20,000,000	185	08 LA - \$8M 07-LA- \$10.5M; \$6M in regular SLA'09 budget. NTP 1 for embankment will be winter 09 / 10 construction, with settlement in 2010. NTP 2 for surfacing, lighting and SREB will be completed in fall 2011.
King Salmon Apron & TWY Resurfacing	4/1/2009			\$ 9,750,000				\$ 9,750,000	118	FAA "Letter of Correction" project. Needs LA
Anchorage International Airport North Terminal Gate N8 Apron Reconstruction	5/1/2009			\$ 3,000,000			\$ 3,000,000	\$ 3,000,000	N/A	AIP LA requested in SLA10 budget
Totals				\$ 54,050,000	\$ 27,000,000	\$ -	\$ 71,300,000			
Totals for FAA Selected DOT&PF Expected Projects								\$ 77,450,000		

Stimulus Program Airport System Projects
February 27, 2009

Project	Ready to Advertise Date	Potential FFY'09 Stimulus Program Funding	FAA 2-5-09 Proposed Stimulus Program Funding	CR Airports 2-20-09 Reduced Stimulus Funding Proposal	NR Airports 2-20-09 Reduced Stimulus Funding Proposal	SR Airports 2-20-09 Reduced Stimulus Funding Proposal	Total 2-20-09 Reduced Stimulus Funding Proposal	FAA -- AK Region 2-27-09 Selected Stimulus Project Funding	APEB Score	Comments
2009 Stimulus Program -- DOT&PF Contingency Airport Projects										
Huslia Airport Improvements	8/1/2009	\$ 7,920,000	\$ 7,000,000		\$ 8,320,000			\$ 7,000,000	131	Contingency Project. 07 LA- 7.525M; May need a little additional LA.
Fairbanks International Airport Security Access Control Improvements	8/1/2009			\$ 3,000,000			\$ 3,000,000	\$ 3,500,000	N/A	Contingency Project. LA currently requested
Kotzebue Apron Expansion	4/1/2009	\$ 14,500,000	\$ 14,500,000		\$ 9,500,000		\$ 9,500,000		120	\$15.3M in LA needed for full funding at 100% federal share. High NR Priority; In Expected FFY' 11 AIP Program. \$5.09M in regular SLA'09 budget. 08 LA-\$1.22M; 05 LA-\$8M Reduced Stage 1 project can be done for \$9.5M
Hoonah Airport Improvements	6/15/2009	\$ 3,300,000				\$ 3,500,000	\$ 3,500,000		115	In Expected FFY' 10 AIP Program. 04/05 LA-\$3.4M. Previously a Primary airport.
Fairbanks International Airport Taxiway & Apron Improvements	Change Order to Existing Contract	\$ 3,000,000			\$ 3,000,000		\$ 3,000,000		N/A	Needs LA
Cordova Apron / TWY / GA Improvements	8/1/2009	\$ 8,500,000	\$ 8,500,000		\$ 9,000,000		\$ 9,000,000		113	Contingency Project. Adequate LA available
Lake Louise Runway Rehabilitation - Stg 2	3/1/2009	\$ 2,300,000	\$ 2,300,000		\$ 2,400,000		\$ 2,400,000		80	Contingency Project. Adequate LA is available under 02 LA -\$925K; 08 LA - \$1.84M. Road Accessable / Small Population Community
Kodiak Chemical Storage Bld	6/1/2009	\$ 2,740,000	\$ 2,740,000	\$ 2,900,000			\$ 2,900,000		51	Contingency Project. In Expected FFY' 10 AIP Program.
Totals for FAA Selected DOT&PF Contingency Projects								\$ 10,500,000		

Stimulus Program Airport System Projects
February 27, 2009

Project	Ready to Advertise Date	Potential FFY'09 Stimulus Program Funding	FAA 2-5-09 Proposed Stimulus Program Funding	CR Airports 2-20-09 Reduced Stimulus Funding Proposal	NR Airports 2-20-09 Reduced Stimulus Funding Proposal	SR Airports 2-20-09 Reduced Stimulus Funding Proposal	Total 2-20-09 Reduced Stimulus Funding Proposal	FAA -- AK Region 2-27-09 Selected Stimulus Project Funding	APEB Score	Comments
2009 Stimulus Program -- Municipal Airport Projects										
Anchorage Merrill Field Municipal Airport Apron Rehabilitation				\$ 2,500,000			\$ 2,500,000	\$ 2,500,000		
Kenai Municipal Airport Apron Rehabilitation				\$ 5,000,000			\$ 5,000,000	\$ 5,000,000		
Legend										
Projects Needing LA Acceleration to meet Earliest Expected Advertising Date.										
FAA Selected Stimulus Program Projects and Funding as of 2-27-09										