



Representative Reggie Joule

Alaska State Legislature

District 40

Ambler Major Construction Projects Delayed/On Hold due to Naturally Occurring Asbestos

1. **Airport Extension ***
2. **Replace Grizzly Bridge ***
3. **Solid Waste Site ***
4. Riverbank Erosion in of front of town
 - a. Impacting power lines AVEC/OTZ
5. North and South Loop Replacements
6. Existing Roads maintenance
7. School playground
8. Future home sites

(*)Reflects Legislative Priority for Ambler

AIP Project Schedule 2011-2013

FAA Airports Division, Alaskan Region (Last saved: August 15, 2011)

http://www.faa.gov/airports/alaskan/aip/media/aip_project_list.pdf

STATE OF ALASKA - NORTHERN REGION

AMBLER

AFM

Project: Extend primary and crosswind runways, clear runway visibility zone, expand runway safety areas, construct new apron, construct new SREB, and relocate airport access road. Project delayed until a suitable material source can be found that does not contain asbestos.

Construction Start: 2014

Likely Completion Date: 2015

Sponsor/POC: AKDOT Ryan Anderson 451-5129

Airports POC: Matt Freeman, 271-5455

ATO POC: Ed Vey, 271-3056

FAA Flight Procedures POC: Kyle Christiansen, 271-5187

NAS Impacts: Existing VASI's.

AVN Impacts: Update all IAP's. Need new runway data by end of 2006.