

# Department of Health - Division of Public Assistance – IT Project Roadmap - Completed

Project name	FY23				FY24				FY25				FY26				FY		
	FY22 Q2	FY22 Q3	FY22 Q4	FY23 Q1	FY23 Q2	FY23 Q3	FY23 Q4	FY24 Q1	FY24 Q2	FY24 Q3	FY24 Q4	FY25 Q1	FY25 Q2	FY25 Q3	FY25 Q4	FY26 Q1		FY26 Q2	FY26 Q3
Automated Renewals			Mar 1, 2022	Apr 30, 2023															
ILINX® Cloud Migration							Mar 1, 2023	Nov 30, 2023											
Milestone 2 - Increment 6: ILINX® Online SNAP Application eForm	Sep 1, 2021			Dec 31, 2023															
Azure Migration			May 1, 2022	Jan 31, 2024															
Pregnancy / Postpartum Extended Certification							Jul 1, 2023	Feb 28, 2024											
Automated Short Message Service (SMS) Text and Email Notifications								Nov 1, 2023	Mar 31, 2024										
ILINX® Secure Document Upload								Nov 1, 2023	Mar 31, 2024										
Milestone 2 - Increment 6: ILINX® Online SNAP Interim Report eForm		Feb 1, 2022		May 31, 2024															
SNAP Eligible Medicaid Extension						Jan 1, 2023	May 31, 2024												
Case to Individual Determination								Sep 1, 2023	Jun 30, 2024										
Milestone 2 - Increment 6: ILINX® Online Report of Change eForm											May 1, 2024	Jul 31, 2024							
Milestone 2 - Increment 7: Alaska Connect (Self Service Portal) Phase 1										Jan 1, 2024	Jul 31, 2024								
Child Care Assistance Program Document Automation								Sep 1, 2023	Sep 30, 2024										
Elderly Simplified Application Project (ESAP)										Jan 1, 2024	Nov 30, 2024								
ILINX® - Advanced Capture Automated Document Type Classification (phase 1)											Apr 1, 2024	Nov 30, 2024							
National Change of Address (NCOA) Integration							Jun 1, 2023	Nov 30, 2024											

# Department of Health - Division of Public Assistance – IT Project Roadmap - Completed

Project name	FY23				FY24				FY25				FY26				FY				
	FY22 Q2	FY22 Q3	FY22 Q4	FY23 Q1	FY23 Q2	FY23 Q3	FY23 Q4	FY24 Q1	FY24 Q2	FY24 Q3	FY24 Q4	FY25 Q1	FY25 Q2	FY25 Q3	FY25 Q4	FY26 Q1	FY26 Q2	FY26 Q3	FY26 Q4	FY	
Automatic Image Resizing in ILINX®														Nov 1, 2024   Mar 31, 2025							
Alaska Childcare Modernization								Sep 1, 2023   Apr 30, 2025													
Application Processing Delay Notice														Jan 1, 2025   Apr 30, 2025							
Application Processing Interface (API) Framework												Aug 1, 2024   Apr 30, 2025									
ILINX® Cognitive Services for Virtual Contact Center (VCC) Recordings								Nov 1, 2023   May 31, 2025													
Automated Date Received																Jun 10, 2025   Jun 26, 2025					
Current™ Integration with ILINX®														Feb 1, 2025   Jun 26, 2025							
ILINX® - Workflow Modernization														Apr 1, 2025   Jun 26, 2025							
Broad Based Categorical Eligibility (BBCE) Project										Apr 1, 2024   Jun 30, 2025											
Current™ Cloud Migration																Jul 1, 2025   Aug 8, 2025					
ILINX® Upgrade												Jul 1, 2024   Aug 31, 2025									
ILINX® Long Term Care Workflow															May 1, 2025   Oct 31, 2025						
Transition Adult Public Assistance (APA) and Senior Benefit (SB) programs from warrant to Electronic Benefit Transfer (EBT)													Oct 1, 2024   Dec 2, 2025								
Intelligent Policy Tracking and Compliance Support																	Nov 1, 2025   Dec 31, 2025				
Automate Case Closure for Loss of Contact																Jul 1, 2025   Jan 31, 2026					
Short Message Service (SMS) Messaging																Apr 21, 2025   Jan 31, 2026					