

Department of Health - Division of Public Assistance – IT Project Roadmap - Completed

Project name	FY23								FY24				FY25				FY26				FY:
	FY22 Q2	FY22 Q3	FY22 Q4	FY23 Q1	FY23 Q2	FY23 Q3	FY23 Q4	FY24 Q1	FY24 Q2	FY24 Q3	FY24 Q4	FY25 Q1	FY25 Q2	FY25 Q3	FY25 Q4	FY26 Q1	FY26 Q2	FY26 Q3	FY26 Q4		
Automated Renewals	Mar 1, 2022 Apr 30, 2023																				
ILINX® Cloud Migration				Mar 1, 2023 Nov 30, 2023																	
Milestone 2 - Increment 6: ILINX® Online SNAP Application eForm	Sep 1, 2021 Dec 31, 2023																				
Azure Migration	May 1, 2022 Jan 31, 2024																				
Pregnancy / Postpartum Extended Certification				Jul 1, 2023 Feb 28, 2024																	
Automated Short Message Service (SMS) Text and Email Notifications				Nov 1, 2023 Mar 31, 2024																	
ILINX® Secure Document Upload				Nov 1, 2023 Mar 31, 2024																	
Milestone 2 - Increment 6: ILINX® Online SNAP Interim Report eForm	Feb 1, 2022 May 31, 2024																				
SNAP Eligible Medicaid Extension				Jan 1, 2023 May 31, 2024																	
Case to Individual Determination				Sep 1, 2023 Jun 30, 2024																	
Milestone 2 - Increment 6: ILINX® Online Report of Change eForm				May 1, 2024 Jul 31, 2024																	
Milestone 2 - Increment 7: Alaska Connect (Self Service Portal) Phase 1				Jan 1, 2024 Jul 31, 2024																	
Child Care Assistance Program Document Automation				Sep 1, 2023 Sep 30, 2024																	
Elderly Simplified Application Project (ESAP)				Jan 1, 2024 Nov 30, 2024																	
ILINX® - Advanced Capture Automated Document Type Classification (phase 1)				Apr 1, 2024 Nov 30, 2024																	
National Change of Address (NCOA) Integration				Jun 1, 2023 Nov 30, 2024																	

Department of Health - Division of Public Assistance – IT Project Roadmap - Completed

Project name	FY23				FY24				FY25				FY26				FY			
	FY22 Q2	FY22 Q3	FY22 Q4	FY23 Q1	FY23 Q2	FY23 Q3	FY23 Q4	FY24 Q1	FY24 Q2	FY24 Q3	FY24 Q4	FY25 Q1	FY25 Q2	FY25 Q3	FY25 Q4	FY26 Q1	FY26 Q2	FY26 Q3	FY26 Q4	FY
Automatic Image Resizing in ILINX®													Nov 1, 2024 Mar 31, 2025							
Alaska Childcare Modernization								Sep 1, 2023 Apr 30, 2025												
Application Processing Delay Notice													Jan 1, 2025 Apr 30, 2025							
Application Processing Interface (API) Framework												Aug 1, 2024 Apr 30, 2025								
ILINX® Cognitive Services for Virtual Contact Center (VCC) Recordings								Nov 1, 2023 May 31, 2025												
Automated Date Received															Jun 10, 2025 Jun 26, 2025					
Current™ Integration with ILINX®													Feb 1, 2025 Jun 26, 2025							
ILINX® - Workflow Modernization													Apr 1, 2025 Jun 26, 2025							
Broad Based Categorical Eligibility (BBCE) Project									Apr 1, 2024 Jun 30, 2025											
Current™ Cloud Migration															Jul 1, 2025 Aug 8, 2025					
ILINX® Upgrade												Jul 1, 2024 Aug 31, 2025								
ILINX® Long Term Care Workflow														May 1, 2025 Oct 31, 2025						
Transition Adult Public Assistance (APA) and Senior Benefit (SB) programs from warrant to Electronic Benefit Transfer (EBT)												Oct 1, 2024 Dec 2, 2025								
Intelligent Policy Tracking and Compliance Support																Nov 1, 2025 Dec 31, 2025				
Automate Case Closure for Loss of Contact															Jul 1, 2025 Jan 31, 2026					
Short Message Service (SMS) Messaging															Apr 21, 2025 Jan 31, 2026					