



May 13, 2025

Senate Transportation Committee

Department of Transportation & Public Facilities (DOT&PF)

Tentative Advertising Schedule (TAS) and Fed Funding Update

Dom Pannone, Director Program Management and Administration

Kirk Miller, P.E., Southcoast Region Pre-Construction Engineer

Luke Bowland, Central Region Pre-Construction Engineer

Al Beck, Northern Region Pre-Construction Engineer

Andy Mills, Special Assistant to the Commissioner

Presented to Senate Transportation on May 13, 2025



Project and Program Delivery Update

- Utility Relocations included in project scope - Build America/Buy America (BABA) compliance
- Federal Aviation Administration (FAA) Cold Weather Construction
- Federal Highway Administration (FHWA) Alaska Office Update
- August Redistribution is the focus – on track and working with FHWA



Current Year Federal Funding: FHWA

Pre-August Redistribution, 4/30/2025

N4520.289 - TABLE 1	
U. S. DEPARTMENT OF TRANSPORTATION FEDERAL HIGHWAY ADMINISTRATION	
OBLIGATION LIMITATION DISTRIBUTION FOR FISCAL YEAR 2025 UNDER THE FULL-YEAR CONTINUING APPROPRIATIONS ACT, 2025	
STATE	FORMULA OBLIGATION LIMITATION
ALABAMA	927,242,310
ALASKA	581,544,416
ARIZONA	885,912,034
ARKANSAS	632,825,289

Obligated to Date:
\$244.7M

Statewide
Transportation
Improvement Plan
(STIP) Amendment 2
in final stages of
review



Movement on Grants from Prior Administration

Lead Agency	Program Name	Fiscal Year	Applicant Name	Project Title	State	Amount Approved
FAA	Airport Terminal Program	2025	City and Borough of Sitka	Sitka (SIT)	Alaska	\$1,000,000
FTA	Tribal Transit Competitive	2023	Native Village of Unalakleet	Transit Corridor Maintenance Improvement Project	Alaska	\$1,411,464
OST-R	SMART	2025	Alaska Department of Transportation and Public Facilities	Avalanche Mitigation Alert Detection (AMAD)	Alaska	\$1,128,799
OST-R	SMART	2025	Alaska Department of Transportation and Public Facilities	Scalable Operations and Advanced Remote Technologies (SOAR)	Alaska	\$12,435,301
OST-X	Payments for Small Community Air Service Development Program	2023	Fairbanks International Airport		Alaska	\$900,000

Federal Aviation Administration (FAA)

Federal Transit Administration (FTA)

Office of Research Technology (OST-R)

Assistant Secretary for Aviation and International Affairs (OST-X)



Future Federal Funding

May 2, 2025: Trump Administrations released a slimmed-down Federal Fiscal Year (FFY) 2026 budget request to Congress.

The bill reflected an overall increase of 5.8% in funding levels from FFY2025.

- INFRA Discretionary Grants: \$2.3 billion (\$770M *above* FY2025 levels)
- FRA CRISI Grants: \$1.5 billion (\$400M *above* FY2025 levels)
- FAA Essential Air Service: \$142 million (\$308M *below* FY2025 levels)
- MARAD Port Infrastructure: \$1 billion (\$500M *above* FY2025 levels)


Infrastructure for Rebuilding America (INFRA)
Federal Rail Administration (FRA)
Federal Aviation Administration (FAA)
Maritime Administration (MARAD)



Southcoast Region (SR) Tentative Advertising Schedule (TAS) Update

Kirk Miller, P.E.

Southcoast Region Pre-Construction Engineer



Southcoast Region TAS Current Confidence Assessment

- 28 Projects are on the current SR TAS list thru next 12-months totaling \$150-\$280 million in estimated construction contract awards.
- SR project awards have been robust in the past 12-months leading to a busy 2025 construction season and a lighter letting schedule this spring. Recent bid advertisements by SR do include the JNU Glacier Highway Chip Seal Resurfacing Project (advertised April) and the HNS Hwy MP 1-9 Drainage and Repairs (bids opened April).
- Near term expected bid advertisements (May – July) encompass 8 Projects which include: 3 significant airport rehab projects in Kodiak, Kokhanok and Unalaska, a drainage project in Cold Bay and a resurfacing project in Ketchikan.
- SR has over 110 projects under active project development phases through FFY 2029. Substantial design work ongoing for numerous rural airports in SW and SE Alaska, highway corridors in Ketchikan, Chiniak and Klondike highways and marine ferry terminal improvements for SE and SC Alaska ferry ports (8 locations).



Southcoast Region TAS April 2025 Through July 2025 Overview

Project ID	Project Name	Current TAS Date	Eng Estimate LOW	Eng Estimate HIGH	Confidence in Release	95% Review	Utility	ROW Issues	Env Documer	Critical Path
SFHWY00481	JNU GLACIER HWY. CHIP SEAL - INDUSTRIAL TO ROUNDABOUT	April	\$1,000,000	\$2,500,000	High Confidence	✓	●	●	●	
SFHWY00625	FFY25 SOUTHEAST DISTRICT PAINT	May	\$100,000	\$300,000		✓	●	●	●	
SFHWY00326	COLD BAY TROUT CREEK CULVERTS WFL	May	\$4,000,000	\$6,000,000		✓	●	●	●	Design
SFAPT00558	KDK ADQ AIRPORT DRAINAGE & PAVEMENT REHABILITATION	May	\$40,000,000	\$60,000,000		✓	●	●	●	Final Plans & FAA Items
SFAPT00361	KOKHANOK AIRPORT RESURFACING AND FENCING	June	\$10,000,000	\$20,000,000		✓	●	●	●	Final Plans & FAA Items
SFAPT00178	UNALASKA TAXIWAY AND APRON REHABILITATION	June	\$5,000,000	\$10,000,000		✓	●	●	●	Final FAA Items.
SFHWY00591	KTN NORTH TONGASS HWY RESURFACE: AIRPORT FT TO WARD CR BRIDGE - STAGE 2	July	\$10,000,000	\$20,000,000	Some Risk	✗	●	●	●	Design
SFHWY00312	SIT SEAWALK PHASE II WFLHD RASPS	July	\$2,500,000	\$5,000,000		✗	●	●	●	Design
SFHWY00103	SIT HALIBUT POINT RD & PETERSON AVE INTERSECTION SAFETY IMPR	July	\$1,000,000	\$2,500,000		✗	●	●	●	Design

	Recent Changes to TAS
	High Confidence
	Some Risk
	Higher Risk



Southcoast Region TAS

August 2025 Through November 2025 Overview

Project ID	Project Name	Current TAS Date	Eng Estimate LOW	Eng Estimate HIGH	Confidence in Release	95% Review	Utility	ROW Issues	Env Documer	Critical Path
SAMHS00419	AUKE BAY EAST BERTH TERMINAL IMPROVEMENTS	August	\$10,000,000	\$20,000,000		✓	●	●	●	None
SFHWY00438	JNU ROADWAYS AND CULVERTS - DEC 20 SE PR	August	\$1,000,000	\$2,500,000		✓	●	●	●	Final Design
SFHWY00403	JNU LOOP RD-VALLEY BLVD INTERSECTION SAFETY IMP HSIP	August	\$5,000,000	\$10,000,000		✗	●	▲	▲	ROW / Env
SFHWY00532	JNU MENDENHLL LOOP RESURFACE: FLOYD DRYDEN to STEPHEN RICHARDS	August	\$2,000,000	\$3,500,000		✗	●	●	▲	Design & Funding Approval
SFHWY00446	HNS HWY / LUTAK ROAD - DEC 20 SE PR	September	\$1,000,000	\$2,500,000		✓	●	▲	●	ROW
SFHWY00524	HSIP: JNU VANDERBILT CONTINUOUS GREEN T	September	\$1,000,000	\$2,500,000		✗	●	●	◆	Design & Env Doc
SFAPT00234	HNS AIRPORT REHABILITATION	November	\$20,000,000	\$30,000,000		✗	●	●	◆	May move to FY27 due to funding
Z681370000	HNS AIRPORT SRE BUILDING	November	\$2,500,000	\$5,000,000		✗	●	●	◆	May move to FY27 due to funding
SFHWY00499	SGY KLONDIKE HWY ROCKFALL MITIGATION (CMGC)	November	\$2,500,000	\$5,000,000		✗	◆	●	◆	Design & Env Doc
SDRER00436	HNS ANADROMOUS CULVERTS 189479 - DEC 20 SE PR	November	\$5,000,000	\$10,000,000		✗	●	▲	●	ROW
SDRER00445	HNS ROADWAY & CULVERTS 189485 - DEC 20 SE PR	November	\$2,500,000	\$5,000,000		✗	●	▲	●	ROW
SFHWY00603	HSIP POW RUMBLE STRIP IMPROVEMENTS	November	\$1,000,000	\$2,500,000		✗	●	●	●	Env & Design

	Recent Changes to TAS
	High Confidence
	Some Risk
	Higher Risk



Southcoast Region TAS

December 2025 through May 2026 Overview

Project ID	Project Name	Current TAS Date	Eng Estimate LOW	Eng Estimate HIGH	Confidence in Release	95% Review	Utility	ROW Issues	Env Documer	Critical Path
SFHWHY00514	KDK AREAWIDE ROCKFALL TREATMENT PRESERVATION	December	\$250,000	\$1,000,000	High Confidence	✗	●	●	▲	Design
SFHWHY00260	KDK REZANOFF DR RESURFACE: W.MARINE WAY TO AIRPORT	December	\$10,000,000	\$20,000,000		✗	●	▲	●	Design / ROW
SFHWHY00377	CRAIG ADA IMPROVEMENTS (Stage 1)	December	\$1,000,000	\$2,500,000		✗	●	▲	●	ROW / Design
SFHWHY00449	PSG AREAWIDE CHIP SEAL	January	\$5,000,000	\$10,000,000		✗	●	●	●	Design
SFHWHY00450	PSG MITKOF HIGHWAY MP 26-33 GUARDRAIL REPLACEMENT	January	\$1,000,000	\$2,500,000		✓	●	●	◆	Env / Design
SFHWHY00447	SGY, HNH, PSG ROADWAY & CULVERTS - DEC 20 SE PR	February	\$2,500,000	\$5,000,000		✗	●	●	◆	Env / Design
SDRER00448	HNS LUTAK ROAD 437114 - DEC 20 SE PR	February	\$2,500,000	\$5,000,000	Some Risk	✗	●	◆	●	ROW / Design
SFHWHY00297	JNU GLACIER HWY RESURFACE: FERRY TERMINAL TO S. LENA	April	\$5,000,000	\$10,000,000		✗	●	▲	◆	Env / Design
SFHWHY00111	KDK CHINIAK HIGHWAY REHABILITATION: MILE POST 15 TO 31 STAGE 1	May	\$10,000,000	\$20,000,000		✗	●	●	▲	Design
12 MONTH TOTALS =			✓ \$153,250,000	✓ \$278,000,000						


Recent Changes to TAS	
High Confidence	
Some Risk	
Higher Risk	



Central Region (CR) TAS Confidence Assessment and Update

Luke Bowland, P.E.

Central Region Pre-Construction Engineer



Central Region Current Bid Calendar (as of 5/9/2025)

- Atwood Building Code Improvements
- Central Region Facilities 2025 Job Order Construction Contract
- Wasilla Fishhook Rd: East Seldon Rd to Tex-Al Dr Pavement Preservation
- Ted Stevens Anchorage International Airport (ANC) Gates N3 and N5 Passenger Boarding Bridge Replacements Design-Build
- Petersburg Maintenance Shop Oil Water Separation Systems
- ANC Airport Lighting Control System Resiliency Design-Build
- ANC South Terminal Employee Parking Area Improvements
- ANC Taxilane V Gate Reconstruction



Central Region Projects

Current Seeking Authorization to Advertise (ATA)

- Hope Highway Milepost 12.9 Pipe Replacement
- DeArmoun Rd: E 140th Ave – Hillside Dr Pavement Preservation
- Anchorage Metropolitan Area Transportation Solutions (AMATS) 88th Ave: Lake Otis Pkwy – Abbott Rd Pavement Preservation



CR TAS Late February 2025 Through Early May 2025 Overview

Project	Month shown in TAS on 5/8/25	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
LHD Aircraft and Lakeshore Drive Rehabilitation	February		Advertised 2/27	\$2,500,000	\$5,000,000	✓	●	●	●	
ANC Runway 7R Concrete Joint Repairs	March		Advertised 3/5	\$500,000	\$1,000,000	✓	●	●	●	
ANC Access Gate and Headbolt Outlet Installation	March		Advertised 3/10	\$500,000	\$1,000,000	✓	●	●	●	
ANC Old AFM Gate Rebid	March		Advertised 3/10	\$200,000	\$500,000	✓	●	●	●	
ANC Taxilane E & M Improvements	March		Advertised 3/28	\$40,000,000	\$50,000,000	✓	●	●	●	
ANC West Perimeter Road	March		Advertised 4/3	\$1,000,000	\$2,500,000	✓	●	●	●	
Hsfp: Palmer-Fishhook Rd & Trunk Rd Roundabout	March		Advertised 4/4	\$2,500,000	\$5,000,000	✓	●	●	●	
Wasilla Fishhook Rd: E Seldon Rd To Tex-AI	April		Advertised 4/17	\$5,000,000	\$10,000,000	✓	●	●	●	
ANC South Terminal Parking Area Improvements	April		Advertised 4/30	\$500,000	\$1,000,000	✓	●	●	●	
ANC Airport Lighting Control System Resiliency Design-Build	April		Advertised 4/28	\$2,500,000	\$5,000,000	✓	●	●	●	
ANC Gates N3 and N5 Passenger Boarding Bridge Replacements Design-Build	May		Advertised 4/18	\$2,500,000	\$5,000,000	✓	●	●	●	
ANC Taxilane V Gate Reconstruction	May		Advertised 5/9	\$1,000,000	\$2,500,000	✓	●	●	●	
			Total	\$58,700,000	\$88,500,000					



Central Region TAS

May 2025 Through September 2025 Overview

Project	Month shown in TAS on 5/8/25	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
Kenai Spur Rd Rehab: Sports Lake Rd To Swires Rd Ph 2	May		Moving to June	\$40,000,000	\$50,000,000	✓	▲	●	●	Utilities
Hope Highway Milepost 12.9 Pipe Replacement	May		Certified	\$2,500,000	\$5,000,000	✓	●	●	●	PDA/ATA
Dearmoun Rd: E 140Th Ave - Hillside Dr Pavement Pres	May		Certified	\$2,500,000	\$5,000,000	✓	●	●	●	PDA/ATA
Seward Hwy MP 90-99 Pavement Preservation	May		Moving to June	\$10,000,000	\$20,000,000		▲	●	●	Design
Rabbit Creek Pedestrian Overcrossing Emergency Repairs	May		Certified	\$1,000,000	\$2,500,000	✓	●	●	●	Design
Kachemak Drive MP 0-3.5 Pavement Preservation	June			\$2,500,000	\$5,000,000	✓	●	●	●	Design
Anchor Point Road MP 0-1.3 Pavement Preservation	June			\$2,500,000	\$5,000,000		●	●	●	Design
AMATS: 88th Ave: Lake Otis Pkwy - Abbott Rd Pavement Preservation	June		Certified	\$1,000,000	\$2,500,000	✓	●	●	●	PDA/ATA
ANC ATCT Replacement Parking	June			\$10,000,000	\$20,000,000	✓	▲	▲	●	FAA Funding, COE permit, Wetland Mitigation
ANC Kulis Ramp Temporary Repairs	June			\$1,000,000	\$2,500,000	✗	●	●	●	Design
Sterling Hwy And Kalifornsky Beach Rd Inters Flashing	June			\$250,000	\$500,000	✗	●	●	●	Design
Victory Road Pavement Preservation	July			\$1,000,000	\$2,500,000	✓	▲	●	▲	Design>Utilities/ROW
ANC PFAS Remediation	July			\$500,000	\$1,000,000	✓	●	▲	●	Environmental Permit
Whittier Tunnel Backup Generators	July			\$5,000,000	\$10,000,000	✗	▲	●	●	Utilities
HSIP: Anchorage Flashing Y/W Arrow & Signal Head Display Imp	August			\$5,000,000	\$10,000,000	✓	▲	●	▲	Review/Utilities/ROW
Palmer-Fishhook Road Mileposts 7-17	August			\$10,000,000	\$20,000,000	✓	▲	▲	▲	
Wasilla-Fishhook - Main Street Rehabilitation	August			\$40,000,000	\$50,000,000	✓	▲	▲	▲	Utilities/ROW
Sterling Hwy: MP 157-169 Recon - Phase I	September			\$60,000,000	\$70,000,000	✓	◆	●	▲	Utilities
Glenn Highway MP 66.5-92 Pavement Preservation, Stage 1 MP 83-92	September			\$10,000,000	\$20,000,000	✗	▲	●	●	Design
Hollywood Rd.: Vine Rd. to Big Lake Rd. Pavement Preservation	September			\$5,000,000	\$10,000,000	✓	▲	●	▲	Utilities/ROW
Kenai Spur Highway MP 29-38 Pavement Preservation	September			\$10,000,000	\$20,000,000	✗	▲	●	▲	Utilities/ROW
Seward Highway MP 14 Railroad Crossing Reconstruction	September			\$10,000,000	\$20,000,000	✗	▲	●	▲	Utilities/ROW
ANC Taxiway K Tug Road Improvements	September			\$5,000,000	\$10,000,000	✓	●	▲	●	SHPO/Design
Total				\$234,750,000	\$361,500,000					

	High Confidence
	Some Risk
	Higher Risk



Central Region TAS May 2025

Project	Month shown in TAS on 5/8/25	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
Kenai Spur Rd Rehab: Sports Lake Rd To Swires Rd Ph 2	May		Moving to June	\$40,000,000	\$50,000,000	✓	▲	●	●	Utilities
Hope Highway Milepost 12.9 Pipe Replacement	May		Certified	\$2,500,000	\$5,000,000	✓	●	●	●	PDA/ATA
Dearmoun Rd: E 140Th Ave - Hillside Dr Pavement Pres	May		Certified	\$2,500,000	\$5,000,000	✓	●	●	●	PDA/ATA
Seward Hwy MP 90-99 Pavement Preservation	May		Moving to June	\$10,000,000	\$20,000,000		▲	●	●	Design
Rabbit Creek Pedestrian Overcrossing Emergency Repairs	May		Certified	\$1,000,000	\$2,500,000	✓	●	●	●	Design
			Total	\$56,000,000	\$82,500,000					

	High Confidence
	Some Risk
	Higher Risk



Central Region TAS June & July 2025

Project	Month shown in TAS on 5/8/25	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
Kachemak Drive MP 0-3.5 Pavement Preservation	June			\$2,500,000	\$5,000,000	✓	●	●	●	Design
Anchor Point Road MP 0-1.3 Pavement Preservation	June			\$2,500,000	\$5,000,000		●	●	●	Design
AMATS: 88th Ave: Lake Otis Pkwy - Abbott Rd Pavement Preservation	June		Certified	\$1,000,000	\$2,500,000	✓	●	●	●	PDA/ATA
ANC ATCT Replacement Parking	June			\$10,000,000	\$20,000,000	✓	▲	▲	●	FAA Funding, COE permit, Wetland Mitigation
ANC Kulis Ramp Temporary Repairs	June			\$1,000,000	\$2,500,000	✗	●	●	●	Design
Sterling Hwy And Kalifornsky Beach Rd Inters Flashing	June			\$250,000	\$500,000	✗	●	●	●	Design
Victory Road Pavement Preservation	July			\$1,000,000	\$2,500,000	✓	▲	●	▲	Design>Utilities/ROW
ANC PFAS Remediation	July			\$500,000	\$1,000,000	✓	●	▲	●	Environmental Permit
Whittier Tunnel Backup Generators	July			\$5,000,000	\$10,000,000	✗	▲	●	●	Utilities
			Total	\$23,750,000	\$49,000,000					

	High Confidence
	Some Risk
	Higher Risk



Central Region TAS August & September 2025

Project	Month shown in TAS on 5/8/25	Confidence in getting it out	Notes on schedule	Low End of Eng Est	High End of Eng Est	95% Review Complete	Utility Agreement Complications	Environmental Complications	ROW Complications	Critical Path
HSIP: Anchorage Flashing Y/lw Arrow & Signal Head Display Imp	August			\$5,000,000	\$10,000,000	✓	▲	●	▲	Review/Utilities/ROW
Palmer-Fishhook Road Mileposts 7-17	August			\$10,000,000	\$20,000,000	✓	▲	▲	▲	
Wasilla-Fishhook - Main Street Rehabilitation	August			\$40,000,000	\$50,000,000	✓	▲	▲	▲	Utilities/ROW
Sterling Hwy: MP 157-169 Recon - Phase I	September			\$60,000,000	\$70,000,000	✓	◆	●	▲	Utilities
Glenn Highway MPt 66.5-92 Pavement Preservation, Stage 1 MP 83-92	September			\$10,000,000	\$20,000,000	✗	▲	●	●	Design
Hollywood Rd.: Vine Rd. to Big Lake Rd. Pavement Preservation	September			\$5,000,000	\$10,000,000	✓	▲	●	▲	Utilities/ROW
Kenai Spur Highway MP 29-38 Pavement Preservation	September			\$10,000,000	\$20,000,000	✗	▲	●	▲	Utilities/ROW
Seward Highway MP 14 Railroad Crossing Reconstruction	September			\$10,000,000	\$20,000,000	✗	▲	●	▲	Utilities/ROW
ANC Taxiway K Tug Road Improvements	September			\$5,000,000	\$10,000,000	✓	●	▲	●	SHPO/Design
			Total	\$155,000,000	\$230,000,000					


	High Confidence
	Some Risk
	Higher Risk



Northern Region (NR) TAS Update

Albert Beck, P.E.

Northern Region Pre-Construction Engineer



Northern Region Current Bid Calendar as of 5/13/2025

- Buckland Airport Improvements
- Copper River Hwy MP 2.4 Drainage Improvements
- Cumming Road Surfacing Upgrades
- Dalton Highway MP 90-104 Resurfacing



Northern Region Project Current Seeking ATA

- Chena Ridge Road and Chena Pump Road Resurfacing
- Dalton Hwy Yukon River Bridge #0271 Redecking
- Fairbanks Area Surface Transportation (FAST) Planning
Area Surface Upgrades



PROGRESS: Northern Region TAS

Late February 2025 Through Early May 2025 Overview

Project	Month shown in TAS on 4/30/2025	Delivery Confidence	Notes on schedule	Low End of Eng Est	High End of Eng Est	Progress				
						95% Review Complete	Environment Complications	Utility Agreement Complications	ROW Complications	Critical Path
Ruby Slough Road Rehabilitation	February		Advertised 2/18	\$5,000,000	\$10,000,000	✓	●	●	●	
Fairbanks Bike Lanes Striping and Signing (TAP)	February		Advertised 2/25	\$200,000	\$500,000	✓	●	●	●	
Dalton Highway MP 245-274 Resurfacing	March		Advertised 3/18	\$10,000,000	\$20,000,000	✓	●	●	●	
Richardson Highway MP 82-115 Resurfacing (Const 97-108.5)	March		Advertised 3/20	\$10,000,000	\$20,000,000	✓	●	●	●	
Eielson Farm Road Surface Maintenance	March		Advertised 3/25	\$100,000	\$200,000		●	●	●	
Glenn Highway MP 143-154 Resurfacing	March		Advertised 3/27	\$1,000,000	\$2,500,000	✓	●	●	●	
Kotzebue Airport Crosswind Runway Improvements	April		Advertised 4/10	\$10,000,000	\$20,000,000	✓	●	●	●	
Northern Region Electrical Infrastructure Repairs	April		Advertised 4/15	\$200,000	\$500,000		●	●	●	
Richardson Highway MP 0-7 Repaving	April		Advertised 4/15	\$10,000,000	\$20,000,000		●	●	●	
Buckland Airport Improvements	April		Advertised 4/17	\$10,000,000	\$20,000,000	✓	●	●	●	
Dalton District Trucking Support	April		Advertised 4/17	\$1,000,000	\$2,500,000		●	●	●	
Copper River Highway MP 2.4 Drainage Improvements	April		Advertised 4/29	\$500,000	\$1,000,000		●	●	●	
Cumming Road Surfacing Upgrades	May		Advertised 5/1	\$500,000	\$1,000,000		●	●	●	
Dalton Highway MP 90-104 Resurfacing	April		Advertised 5/13	\$10,000,000	\$20,000,000		●	●	●	
			Total	\$68,500,000	\$138,200,000					



NR TAS May to August 2025

Project	TAS Month 5/09/25	Delivery Confidence	Notes on schedule	Low End of Eng Est	High End of Eng Est	Progress				
						95% Review Complete	Environment Complications	Utility Complications	ROW Complications	Critical Path
Chena Ridge Road and Chena Pump Road Resurfacing	May		4/14 changed from April	\$10,000,000	\$20,000,000		●	●	●	Flood Plain Permit,ATA
Yankovich-Miller Hill Road Reconstruction and Multi-Use Path	May		5/08 changed from June	\$5,000,000	\$10,000,000	✓	●	●	●	ATA
FAST AREA SURFACE UPGRADES FFY2025	June		4/14 changed from May	\$1,000,000	\$2,500,000		●	●	●	MOA & match checks, Flood Plain Permit
DALTON HWY MP 247-289 AND MP 305-362 DELINEATOR RPLMT (HSIP)	June			\$1,000,000	\$2,500,000		●	●	●	ATA
Dalton Highway Yukon River Bridge #0271 Redecking	June		2/26 added to TAS	\$2,500,000	\$5,000,000		●	●	●	ATA
Deering Airport Improvements	June			\$30,000,000	\$40,000,000	✓	●	●	▲	ROW
Parks Highway Nenana River Bridge at Moody #1143 Preventive Maintenance	July		Added	\$500,000	\$1,000,000	✓	●	●	●	ATA
HSIP: CHENA SMALL TRACTS ROUNDABOUT	July		2/26 changed from March	\$5,000,000	\$10,000,000	✓	●	●	●	ATA
Seppala Drive Upgrade	August		4/15 changed from June	\$10,000,000	\$20,000,000	✓	▲	▲	●	ENV RE-EVAL
FIA Terminal North Apron Improvements	August		Added	\$2,500,000	\$5,000,000	✗	●	▲	●	PS&E and Comm Line
			Total	\$67,500,000	\$116,000,000					

	High Confidence
	Some Risk
	Higher Risk



Northern Region TAS October 2025 to April 2026

Project	TAS Month 5/09/25	Delivery Confidence	Notes on schedule	Low End of Eng Est	High End of Eng Est	Progress				
						95% Review Complete	Environment Complications	Utility Complications	ROW Complications	Critical Path
UNIVERSITY AVENUE SOUTH BICYCLE/PEDESTRIAN FACILITY (CMAQ)	October		Added	\$1,000,000	\$2,500,000	✗	✓	●	●	Review PS&E/ATA
Northern Region ADA Improvements - Nome: Steadman Street	October		4/14 changed from May	\$5,000,000	\$10,000,000	✓	!	▲	●	ENV RE-EVAL
Richardson Highway MP 148- 173 (Const MP 167-173)	January		Added	\$30,000,000	\$40,000,000	✓	●	●	◆	HED & Land Use Permit BLM
ODIAK SLOUGH CULVERT REPLACEMENT	January		4/14 Moved to January	\$2,500,000	\$5,000,000	✗	▲	▲	●	106 monitoring plan, Utility Permits
Doughchee Avenue Rehabilitation	February		3/12 moved from April to March	\$200,000	\$500,000	✗	▲	●	▲	Completing CE, Flood Plain and COE permits
ELLIOTT HIGHWAY MP 43-51 RESURFACING	March		Added	\$10,000,000	\$20,000,000	✗	●	●	●	Review PS&E
HSIP: City of Fairbanks Systemic Signal Upgrades	March		Added	\$5,000,000	\$10,000,000	✓	●	▲	▲	TCE Needed
HSIP: Northern Region Systemic Signal Upgrades	March		Added	\$1,000,000	\$2,500,000	✓	●	▲	●	One TCE
Center Creek Road Rehabilitation	April		Added	\$10,000,000	\$20,000,000	✓	●	▲	▲	Utility Adv relocate and ROW needs
Nome - Council Hwy Permanent Repairs (Various Locations)	April		Added	\$1,000,000	\$2,500,000	✗	▲	●	●	Env Doc and PS&E
Total				\$65,700,000	\$113,000,000					

	High Confidence
	Some Risk
	Higher Risk



THANK YOU

The full Tentative Advertising Schedule can be found online at
<https://dot.alaska.gov/procurement/awp/tas.html>

Alaska Department of Transportation & Public Facilities
DOT.Commissioner@alaska.gov

