



Alaska Department of Administration

# Division of Finance

[Administration](#) > [Division of Finance](#) > ASSET Overview



## Alaska Statewide System for Employee Time

### Project Update

On July 23, 2012 the contract with TimeLink International Corporation (TimeLink) to implement the state's automated time and attendance project, known as ASSET, was canceled and the project suspended. We will concentrate our efforts on the Integrated Resource Information System (IRIS) project.

The ASSET system is not currently able to meet our objectives of creating a product that will accommodate the state's extensive time and leave reporting requirements and be easy for the state's employees to learn and use.


At this point, we have not determined a direction for automating the State's time and leave reporting. However, it remains a priority for us to resolve as soon as possible, while balancing other state initiatives.

Please e-mail any questions and concerns to the [ASSET Change Management Group](#).

### Project Links

- [Time & Attendance Procurement - Completed June 2009](#)

### Current Project Status (updated 7/23/2012)



Phase	Duration	Start Date	Completion Date
Initiate	2 months	June 2009	July 2009
Discover	9 months	August 2009	April 2010
Design	7 months	May 2010	November 2010
Build	12 months	October 2010	October 2011
<b>Deliver</b>	<b>13.5 months</b>	<b>Mid-July 2011</b>	<b>Canceled July 2012</b>

State of Alaska © 2011 [Webmaster](#)

