AIDEA
Schedule A - Sources and Uses of Appropriated Funds for Interior Energy Project
As of 02/10/2015

		Capital Appropriation \$57.5 Million					
	Expended		Encumbered			Total	
LNG Facility:							
Direct Expenditure AIDEA/AEA	\$	249,488	\$	-	\$	249,488	
Predevelopment and Owner's Engineer		1,594,451		15,682		1,610,133	
PreFeed Engineering, Long Lead							
Procurement, & Early Works - MWH & TIC		2,077,824		1,375,901		3,453,725	
Permitting		918,288		-		918,288	
Site Acquisition/Site Development		4,439,494		350,384		4,789,878	
Finance/Transaction		333,714		-		333,714	
Legal		754,181		-		754,181	
Distribution & Storage:							
Direct Expenditure AIDEA/AEA		265,631		-		265,631	
Distribution, Storage & Conversion Asst		59,380		2,163		61,543	
Legal		4,478		-		4,478	
Totals	\$	10,696,929	\$	1,744,130	\$	12,441,059	

		SETS - CCSHB 284				
	1	Expended	Encumbered		Total	
LNG Facility:						
Predevelopment and Owner's Engineer	\$	698,442	\$ -	\$	698,442	
Permitting		73,598	-		73,598	
Site Acquisition/Site Development		-	-		-	
Finance/Transaction		108,256	-		108,256	
Legal		10,556	-		10,556	
Distribution & Storage:					-	
Distribution, Storage & Conversion Asst		48,951	-		48,951	
Legal		9,010	-		9,010	
Totals	\$	948,813	\$ -	\$	948,813	

## **AIDEA**

## **Schedule A - Sources and Uses of Appropriated Funds for Interior Energy Project** As of 02/10/2015

	AIDEA Fiscal Notes - FY 14 & FY 15				
	Expended	Encumbered	Total		
LNG Facility:					
Direct Expenditure AIDEA/AEA	\$ 209,869	\$ -	\$ 209,869		
Predevelopment and Owner's Engineer	10,817	-	10,817		
Permitting	1,500	-	1,500		
Finance/Transaction	5,234	-	5,234		
Legal	449,589	40,518	490,107		
Distribution & Storage:			-		
Direct Expenditure AIDEA/AEA	160,245	-	160,245		
Distribution, Storage & Conversion Asst	236,458	94	236,552		
Legal	101,721	-	101,721		
Totals	\$ 1,175,433	\$ 40,612	\$ 1,216,045		