

**ACCESS PROJECTS IN PROGRESS**

12-Mar-19

PROJECT	LOCATION	DESCRIPTION	TOTAL COST (thousands)	NON-Fed MATCH (thousands)	COOP. AGENCY	CURRENT STATUS
Treadwell Ditch Trail Renovation Project	Juneau, GMU 1C	Improve existing Treadwell Ditch Trail, stop/reduce use of trails that degrade wildlife habitat, install/replace bridges, install 5 interpretive displays and 5 viewing benches for hunting, trapping, and wildlife viewing.	890.0	222.0 (JCF, F&G)	CBJ, USFS, DNR, Trail Mix	Drafting cooperative agreement
Chilkoot Lake Access Improvements	Chilkoot Lake State Rec Area, near Haines - GMU 1D	Improve hunting/trapping access in the Chilkoot Lake area by hardening the road surface, striping and marking the road surface, and installing signage along the corridor to convey roadway information.	1,989.0	499.0 (DNR)	DNR Parks	Drafting cooperative agreement
Moon Lake Campground improvements	Moon Lake (SRA) 15 miles NW of Tok - GMU 12	Improve parking, provide sanitary facilities at trailhead for hunting, trapping, wildlife viewing.	500.0	125.0 (DNR CIP)	DNR Parks	In design; Construction 2019
Denali Highway Trailhead kiosks	Denali Highway - GMU 13	Install informational kiosks at multiple trailheads along the Denali Highway for caribou/moose/ptarmigan hunters	50.0	12.5 (DNR)	DNR MLW	Panels acquired. Installation Fall 2018
Lake Louise Boat Launch Improvements	MSB Public Launch - GMU 13A	Upgrade and repair of the boat ramp and parking area due to changes in lake level, normal wear and tear, and increased recreational use.	862	216 (MSB)	Mat-Su Borough	In design; Construction summer 2019
MacLaren Summit Trail	Denali Highway - GMU 13B	Construct trail connecting McLaren Summit trail with Sevenmile Lake trail for caribou/moose/ptarmigan hunters	100.0	25.0 (DNR)	DNR MLW	Completed fall 2018
Byers Lake Bridge replacement	Denali State Park - GMU 13E	Replace bridge along the primary access point for Denali State Park backcountry trail network for bear/caribou/moose hunting, trapping, and wildlife viewing	915.0	228.8 (DNR CIP)	DNR Parks	Completed winter 2017/18
Maud Rd Extension	Knik River Public Use Area - GMU 14A	Resurface and improve drainage for dirt road across borough and native land for access to moose/waterfowl hunting, trapping, and DNR shooting range.	1,500.0	373.0 (F&G)	DNR MLW	Field collection Summer 2018
Cottonwood Crk Trail Rehab and Reroute	Palmer Hay Flats State Game Refuge GMU 14A	Develop engineered options for mitigating wetland impacts and options for a sustainable ATV trail for use by waterfowl hunters.	241.0	60.2 (F&G)		Solicitations for bid February 2019
Rabbit Slough Boat Launch	Palmer Hay Flats State Game Refuge GMU 14A	Improve boat launch for waterfowl/moose hunting and wildlife viewing in Refuge.	115.5	58.0 (mitigation funds)	DNR Parks	In design; Construction 2019?
Forest Road Improvements Mat/Su Valley	Mat Valley Moose Range - GMU 14A	Improve forest logging roads for use by hunters and trappers.	366.0	91.4 (DOF)	DNR Forestry	Construction began summer 2018, completion 2020
Penguin Creek Bridge replacement	Chugach State Park, GMU 14C	Replace bridge along access trail to the Park for bear/sheep/moose hunting and wildlife viewing.	400.0	200.0 (DNR CIP)	DNR Parks	In design; Construction winter 2018/2019
Rex Trail Improvement / Parking & Trail Reroute	Rex Trail - GMU 20A	Reroute portion of Rex Trail at Seven Mile Lake off of private land and out of wetlands for hunting and trapping.	960.0	240.0 (DNR CIP)	DNR MLW	Out for bid. Work expected in winter 2018/2019
Forest Road Improvements Tanana Valley	Tanana Valley State Forest - GMU 20	Repair/harden forest logging roads and replace a bridge for use by hunters and trappers.	2,000.0	140 (DOF) 360.0 (F&G)	DNR DOF	Construction began summer 2018, completion 2020
Mastodon Trailhead project	Chena Riv State Rec Area - GMU 20B	Improve parking, provide sanitary facilities at trailhead for hunting, trapping, wildlife viewing.	400.0	100.0 (DNR CIP)	DNR Parks	Completion in Spring 2019
Upper Chena Dome Trailhead project	Chena Riv State Rec Area - GMU 20B	Improve parking, provide sanitary facilities at trailhead for hunting, trapping, wildlife viewing.	700.0	175.0 (DNR CIP)	DNR Parks	Completion in Spring 2019
Compeau Trailhead project	Chena Riv State Rec Area - GMU 20B	Improve parking, provide sanitary facilities at trailhead for hunting, trapping, wildlife viewing.	815.0	205.0 (DNR CIP)	DNR Parks	Completed in Fall 2018
Chatanika River Olnes Pond/Whitefish campgrounds	Chatanika River State Rec Area - GMU 20B	Improve parking, provide sanitary facilities at trailhead for hunting, trapping, wildlife viewing.	800.0	200.0 (DNR CIP)	DNR Parks	Completed in Fall 2018
Bear Valley Chugach State Park Access and Wildlife Viewing	Chugach State Park - GMU 14C	Conserve 140 acres of wildlife habitat and create new public access point in Chugach State Park for hunters and wildlife viewers	2,000.0	238.5 (MOA) 260.6 (GLT)	DNR Parks, MOA, GLT	Funded 2019, to be completed 2022
Curry Ridge to Kesugi Ridge Trail Connector	Denali State Park - GMU 13E	Improve backcountry hunting and wildlife viewing by constructing 14 miles of new connector trail to link Kesugi Ridge Trail to the new Curry Ridge Trail	1,260.0	311.0 (MSTPF) 1.0 (DNR)	MSTPF, DNR Parks	Funded 2019, to be completed 2021

DNR Parks: Department of Natural Resources, Division of Parks and Outdoor Recreation; DNR ML&W: DNR, Division of Mining, Land, and Water; JCF: Juneau Community Foundation; F&G: Dept of Fish and Game; MOA: Municipality of Anchorage; GLT: Great Land Trust; MSTPF: MatSu Trails & Parks Foundation