

Appendix B

INITIAL DEVELOPMENT PERIOD (MONTHS)

STAGE	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
0 Establishment of ACR Account & Project Listing	█																	
1 Forest Carbon Inventory		█	█	█														
Inventory Sampling Design		█																
Inventory Field Work				█	█													
Data Cleaning					█													
2 Credit Marketing & Contracting		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
3 Carbon Calculations					█	█	█											
Project Growth and Yield Modeling					█													
Baseline Scenario Modeling						█												
Quantification of Carbon Offset Generation							█											
4 Project Document Drafting								█	█	█	█							
5 Third Party Verification												█	█	█	█			
Project Orientation and Document Submittal												█						
Site Audit													█					
Responses to Verifier Questions/Findings														█	█			
6 Registration															█	█	█	█
Verification Report Reviewed by Registry															█			
Respond to Registry Questions/Findings																█	█	
Credit Issuance																		█
Credit Sale Execution																		█